

# Archival Facility Schedule

Marblehead Historical Commission

TASK DESCRIPTION	PLAN START	PLAN END	TYPE	2019												2020												2021												2022												2023											
				J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
<b>Marblehead Community-Wide Archives</b>	9/1/2019	7/1/2022	G													█																																															
Archival Fac. Site Selected	3/1/2019	3/30/2019	B	█																																																											
Collections & Other Policies Created	9/1/2019	3/1/2020	B													█																																															
Archival Fac. Publicity/Awareness	9/1/2019	5/1/2021	B													█																																															
New permanent School Superintendent	6/1/2020	6/30/2020	X																			█																																									
New Bell School Construction	6/26/2020	7/1/2022	R																			█																																									
Archives Architectural Studies	10/1/2019	3/30/2020	B													█																																															
Archives Master Plan Created	9/1/2019	6/1/2020	B													█																																															
Fund Raising	7/1/2020	6/1/2021	B																			█																																									
Town Meeting - Archives & Mary Alley Impr.	5/1/2021	5/5/2021	B																															█																													
Coffin, Eveleth, Village Schools Interim K-3	9/1/2020	6/30/2022	X																			█																																									
Archives and Mary Alley Impr. Arch. Design	9/1/2021	3/30/2022	B																			█																																									
Archival Fac. Floor Strengthening	9/1/2021	3/30/2022	Y																			█																																									
Mary Alley Impr. Construction	4/1/2022	9/1/2023	Y																			█																																									
Archival Fac. East End Construction	4/1/2022	9/1/2023	Y																			█																																									
New Bell School Opens	9/1/2022	9/2/2022	X																															█																													
Coffin, Eveleth, Village Schools Space Available	7/1/2022	7/1/2022	X																															█																													
New School Dept. Renovations	7/1/2022	9/1/2022	R																															█																													
Earliest Possible School Dept. Move	9/1/2022	9/1/2022	X																															█																													
Town Archivist Hired	9/1/2022	9/1/2022	B																															█																													
Archival Fac. West End Construction	9/1/2022	9/1/2023	Y																															█																													
Archival Facility Completed	9/1/2023	9/1/2023	G																																											█																	
Color Codes				█ Archives Preparation Work			█ School Dept Items			█ School Dept. Construction			█ Archives Construction			█ Archives Ready																																															
				▲ You can point using text arrows												◀ You can enter text like this												This could be a goal ▶																																			
Insert new rows ABOVE this one																																																															